

PROCUREMENT PLAN

Basic Data

Project Name: Technical and Vocational Education and Training Sector Development Program (TVETSDP)	
Project Number: 46064-002	Approval Number: 3167/8305
Country: Cambodia	Executing Agency: Ministry of Labor and Vocational Training
Project Procurement Classification: Category B	Implementing Agency:
Project Procurement Risk: Medium	N/A
Project Financing Amount: US\$ 49,260,000 ADB Financing: US\$ 30,000,000 Cofinancing (ADB Administered): US\$ 15,000,000 Non-ADB Financing: US\$ 4,260,000	Project Closing Date: 31 December 2021
Date of First Procurement Plan: 14 February 2014	Date of this Procurement Plan: 23 August 2019
Advance Contracting: No	e-GP: No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 999,999	The first two NCB packages are required for prior review, thereafter, post review.
Shopping for Goods	Between US\$ 25,000 and US\$ 100,000	
Others for Goods	Up to US\$ 24,999	
International Competitive Bidding for Works	US\$ 3,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 2,999,999	The first two NCB packages are required for prior review, thereafter, post review.
Shopping for Works	Between US\$ 25,000 and US\$ 100,000	
Others for Works	Up to US\$ 24,999	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	Prior Review
Quality- and Cost-Based Selection for Consulting Firm	Prior Review
Others for Consulting Firm	Contract Variation (Prior Review)
Individual Consultant Selection for Individual Consultant	Prior Review
Others for Individual Consultant	Contract Variation (Prior Review)

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/	Bidding Procedure	Advertisement Date	Comments
----------------	---------------------	-----------------	--------------------	----------------	-------------------	--------------------	----------

				Post)		(quarter/year)	
None							

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
C-01-AF-QCBS	Social Marketing and Outreach Consultants (AF)	300,000.00	QCBS	Prior	Q4 / 2019	STP	Assignment: International Quality-Cost Ratio: 80:20
C-02-O-QCBS	Women's Leadership Center Management Consultants (O)	264,000.00	QCBS	Prior	Q4 / 2018	BTP	Assignment: National Quality-Cost Ratio: 80:20 Comments: Sub2 was sent to ADB on 4 Sep 19
C-07-O-CQS	Soft Skill Development Training Module and Multimedia Materials Consultants (O)	120,000.00	CQS	Prior	Q4 / 2018	BTP	Assignment: National Comments: RFP was issued and sent to 1st ranked firm on 30 Jul 19 with deadline on 20 August 19
C-09-AF-CVO	Women's Leadership Center Management Consultants (AF)	150,000.00	OTHERS	Prior	Q2 / 2019	BTP	Assignment: National Comments: Extension of C-02-0-QCBS subject to consultants' performance otherwise new recruitment by CQS method
C-14-AF-QCBS	Leadership and Management Training for Regional Institute/Academy for the TVET Institutions	300,000.00	QCBS	Prior	Q4 / 2019	STP	Assignment: International Quality-Cost Ratio: 80:20
C-16-AF-QCBS	Skills Measurement Survey Consultants (AF)	300,000.00	QCBS	Prior	Q2 / 2019	STP	Assignment: International Quality-Cost Ratio: 80:20 Comments: Will advertise in Sep 19

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-12-AF-NCB	Upgrading of Facilities at Kandal, Kampong Speu and Kampong Chhnang PTCs (AF)	560,000.00	3	NCB	Post	1S1E	Q1 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Comments: BER were submitted to ADB on 16 Aug 19 for post review
	Lot 1: Upgrading of Facilities at Kampong Thom, Odor Meanchey PTCs and NPIA-Siem Reap (AF)	240,000.00						
	Lot 2: Upgrading of Facilities at JVC (AF)	80,000.00						
	Lot 3: Upgrading of Facilities at Kandal, Kampong Speu and Kampong Chhnang PTCs (AF)	240,000.00						
CW-13-AF-NCB	Upgrading of Facilities at Pursat, Banteay Meanchey, Prey Kounkhla and Pailin PTCs (AF)	880,000.00	3	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Comments: BER were submitted to ADB on 6 August 2019 for post review
	Lot 1: Upgrading of Facilities at	320,000.00						

	Pursat, Banteay Meanchey, Prey Kounkha and Pailin PTCs (AF) Lot 2: Upgrading of Facilities at Preah Sihanoukville, Koh Kong and Kep PTCs (AF) Lot 3: Upgrading of Facilities at Tbong Khmom, Kratie, Prey Veng and Kampong Cham PTCs (AF)	240,000.00 320,000.00						
G-10-O-NCB	Basic Construction Equipment for 9 PTCs (NPIA-SRP, BITBTB, KCHH, KCM, KTM, KSP, PSV, KEP and Pursat PTCs) (O) Lot 1: Basic Construction Equipment for 4 PTCs (NPIASRP, BIT-BTB, KCHH and KCM) (O) Lot 2: Basic Construction Equipment for 5 PTCs (KTM, KSP, PSN, KEP and Pursat) (O)	170,000.00 85,000.00 85,000.00	2	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re-advertised on 10 July 2019 with the deadline on 15 August 2019.
G-11-AF-NCB	Basic Construction Equipment for 9 PTCs (NVIB-BTB, KKG, Kandal, BMC, OMC, Pailing, PVG, TKH and Kratie) (AF) Lot 1: Basic Construction Equipment for 3	155,000.00 77,500.00	2	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re-advertised on 10 July 2019 with the deadline on 15 August 2019.

	PTCs (NVIB-BTB, Koh Kong and Kandal) (AF) Lot 2: Basic Construction Equipment for 6 PTCs (BMC, OMC, Pailing, PVG, TKH, and Kratie) (AF)	77,500.00						
G-12-O-NCB	Basic Automotive Equipment for 10 PTCs (O) Lot 1: Basic Automotive Equipment for selected PTCs (O) Lot 2: Basic Automotive Equipment for selected PTCs (O)	540,000.00 270,000.00 270,000.00	2	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re-advertised on 10 July 2019 with the deadline on 15 August 2019.
G-13-AF-NCB	Basic Automotive Equipment for 18 PTCs (AF) Lot 1: Basic Automotive Equipment for 9 PTCs (PIPPreah Sihanouk, PIKP-K. Cham, K. Speu, Koh Kong, Kandal, Kratie, Prey Veng, Kep and Tbong Khmom) (AF) Lot 2: Basic Automotive Equipment for 9 PTCs (Koh	250,000.00 125,000.00 125,000.00	2	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re-advertised on 10 July 2019 with the deadline on 15 August 2019.

	Kong, Kandal, K. Chhnang, Kratie, Prey Veng, Odor Meanchey, Pailin, Kep and Tbong Khmom) (AF)							
G-14-O-NCB	Specialized Electrical Equipment for 6 PTCs (PPI, NVIP-BTB, BIT-BTB, NPIASRP, PIBMC & PIP-Pursat) (O) Lot 1: Specialized Electrical Equipment for 3 PTCs (PPI, NVIB-BTB and BIT-BTB) (O) Lot 2: Specialized Electrical Equipment for 3 PTCs NPIASiem Reap, PIBMC and PIPPursat) (O)	700,000.00 350,000.00 350,000.00	2	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Under Evaluation. Expect to sign contract by Aug 19
G-15-O-NCB	Specialized Construction Equipment for 9 PTCs (NPIASRP, BIT-BTB, KCHH, and KCH) (O) Lot 1: Specialized Construction Equipment for 4 PTCs (NPIA-SRP, BIT-BTB KCHH and KCH) (O) Lot 2: Specialized Construction Equipment for 5 PTCs (KTM, KSP, PSN, Kep and Pursat) (O)	850,000.00 425,000.00 425,000.00	2	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re-advertised on 10 Jul 19 with the deadline on 15 Aug 19
G-16-O-NCB	Specialized Automotive	610,000.00	2	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N

	<p>Equipment for 7 PTCs (BIT-BTB, PIP-Preah Sihanouk, NPIA-Siem Reap, JVC, PIBMC-Banteay Meanchey, PIP-Pursat, and Kampong Speu) (O)</p> <p>Lot 1: Specialized Automotive Equipment for BIT-Battambang (O)</p> <p>Lot 2: Specialized Automotive Equipment for PIP-Preah Sihanouk, NPIA-Siem Reap, JVC, PIBMC-Banteay Meanchey, PIP-Pursat, and Kampong Speu PTCs (O)</p>	305,000.00						<p>Domestic Preference Applicable: N</p> <p>Bidding Document: Goods</p> <p>Comments: Bids were re-advertised on 10 Jul 19 with the deadline on 15 Aug 19</p>
G-17-AF-NCB	<p>Specialized Automotive Equipment for 19 PTCs (AF)</p> <p>Lot 1: Specialized Automotive Equipment for 10 PTCs (BITBTB, NVIB-BTB, NPIA-SRP, JVC, PIP-Pursat, PIKT-KTM, PIBMC, K. Chhnang, Odor Meanchey, and Pailin) (AF)</p> <p>Lot 2: Specialized Automotive equipment for 9 PTCs (PIPPreah Sihanouk, PIKP-K. Cham,</p>	540,000.00	2	NCB	Post	1S1E	Q2 / 2019	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Goods</p> <p>Comments: Bids were re-advertised on 10 Jul 19 with the deadline on 15 Aug 19</p>

	K. Speu, Koh Kong, Kandal, Kratie, Prey Veng, Kep and Tbong Khmom) (AF)							
G-18-AF-NCB	Specialized Electrical Equipment for 7 PTCs (Koh Kong, K. Cham, Kandal, K. Chhnang, K. Speu, Kratie and P. Sihanouk) (AF) Lot 1: Specialized Electrical Equipment for 3 PTCs (Kandal, K. Cham and K. Chhnang) (AF) Lot 2: Specialized Electrical Equipment for 4 PTCs (K. Speu, Koh Kong, Kratie and PIP Preah Sihanouk) (AF)	630,000.00 315,000.00 315,000.00	2	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: It is under Bid Evaluation. Expected to sign by August 2019
G-19-AF-NCB	Specialized Construction Equipment for 9 PTCs (NVIB-BTB, KKG, Kandal, BMC, OMC, Pailing, PVG, TKM and Kratie) (AF) Lot 1: Specialized Construction Equipment for 3 PTCs (NVIB-BTB, KKG and Kandal PTCs) (AF) Lot 2: Specialized Construction Equipment for 6 PTCs (BMC, OMC, Pailing, PVG, TKH, and Kratie) (AF)	640,000.00 320,000.00 320,000.00	2	NCB	Post	1S1E	Q2 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Bids were re advertised on 10 July 19 with the deadline on 15 August 2019.
G-23-AF-NCB	Equipment and Assessment	180,000.00	1	NCB	Post	1S1E	Q4 / 2019	Prequalification of Bidders: N

	Tools for the 5 Competency Assessment Centers							Domestic Preference Applicable: N Bidding Document: Goods Comments: One package with 4 lots (construction automotive, electrical and manufacturing equipment)
G-25-O-NCB	Manufacturing Equipment for NPIC (O)	200,000.00	1	NCB	Post	1S1E	Q1 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Under BER. Contract is expected to sign by late Aug 2019
G-27-AF-NCB	Supply of Furniture for 4 New Classrooms/Office (AF)	102,130.00	1	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: Will advertise Sep 2019
G-28-AF-SHP(A)	TVET MIS ICT Equipment (AF)	80,000.00	1	SHOPPING	Post		Q3 / 2019	Comments: Will advertise Jul 2019
G-29-AF-SHP(A)	89 Standing booths for the Competency Assessment workplace	20,000.00	1	OTHERS	Post		Q3 / 2019	Comments: Will advertise Sep 2019

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
C-11-O-ICS	Study on Skills Bridging (O)	9,000.00	1	ICS	Prior	Q4 / 2020		Assignment: National Expertise: Skill Bridging

								Comments: Will advertise in Oct 2020
C-12-O-CQS	Impact Study on Career Mentorship Program (O)	30,000.00	1	CQS	Prior	Q4 / 2019	BTP	Assignment: National Comments: Will advertise in Nov 2019
C-13-AF-ICS	Employment Facilitation and Coordination Specialist (AF)	18,000.00	1	ICS	Prior	Q3 / 2019		Assignment: National Expertise: Employment and PPP Specialist
C-19-AF-ICS	Stipend Impact assessment consultancy (AF)	15,000.00	1	ICS	Prior	Q3 / 2019		Assignment: National Expertise: Economics
C-20-AF-ICS	Start-Up Impact assessment consultancy (AF)	9,000.00	1	ICS	Prior	Q3 / 2019		Assignment: National Expertise: Economics

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
CW-17-AF-SHP	Soil investigation for 6 boreholes of new DGTVET Headquarters (AF)	10,000.00	1	RFQ for Works	Post		Comments: Under discussion with the Government.
CW-18-AF-SHP	Office renovation for the new place of DGTVET (AF)	20,000.00	1	RFQ for Works	Post		Comments: Under discussion with the Government.
CW-19-AF-SHP	Demolishing the old DGTVET Building (AF)	20,000.00	1	RFQ for Goods	Post		Comments: Under discussion with the Government.
CW-20-AF-NCB	Construction of new DGTVET Headquarters (AF)	1,219,500.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works

							Comments: Under discussion with the Government. The Project will finance only Phase 1 (from foundation up to 3rd floor)
--	--	--	--	--	--	--	----------------------------------------------------------------------------------------------------------------------------

Consulting Services							
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
C-01-AF-CV0 2	Detailed Engineer's Design for new 8-Floor DGTVET Headquarters	30,000.00	1	OTHERS	Prior	BTP	Assignment: National Comments: Under discussion with Government
C-01-AF-CV0 3	Construction Supervision for the new DGTVET Headquarters	28,000.00	1	Others	Prior		Assignment: National Expertise: Civil Work Comments: Under discussion with Government

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
CW-06-O-N CB	Civil Works in Battambang Cluster (O)	500,000.00	557,488.62	NCB	Q3 / 2017		Contract with T.S.K Construction Co., Ltd for L1: \$273,900 (PCSS 0018) and L2: 283,588.62 (PCSS 0019)

CW-04-O-N CB	Civil works in Svay Rieng and Siem Reap Clusters	300,000.00	201,184.72	NCB	Q3 / 2016		Lot 1: \$201,184.72 with T-Ro Construction Co., Ltd. (PCSS 0012) and Lot 2: \$190,086.61 with Taing Cheng Oing Construction Co., Ltd. (PCSS 0013)
CW-11-AF- NCB	Construction of New Building at NPIA-Siem Reap (AF)	880,000.00	1,016,280.27	NCB	Q1 / 2019		Contract L1:\$363,041.48 with K.B.H (PCSS0012), L2:\$313,855.67 with OSC (PCSS 0013) and L3:\$339,383.12 with K.B.H (PCSS 0014)
CW-07-AF- NCB/L3	Construction of Women's Dormitory at Prey Kounkhla NVIB (AF)	350,000.00	382,241.42	NCB	Q3 / 2018	27-JUL-18	Contract with S2 Engin & Design Co., Ltd. (PCSS 0002)
CW-16-AF- NCB/L2	Construction of Women's Dormitory at Kandal PTC (AF)	320,000.00	346,493.63	NCB	Q3 / 2018	05-JUL-18	Contract with T-Ro Construction Co., Ltd. (PCSS 0004)
CW-15-AF- NCB/L2	Construction of Women's Dormitory at Kratie PTC (AF)	300,000.00	326,557.02	NCB	Q3 / 2018	05-JUL-18	Contract with Kry Huy Construction Import Export Co., Ltd. (PCSS 0003)
CW-09-AF- NCB	Construction of Workshops at Kep PTC (AF)	300,000.00	274,017.18	NCB	Q1 / 2019		Contract with Raksmei Keo Meas Construction Co., Ltd. for L1 (PCSS 0011 - \$184,121.39) and with OSC Co., Ltd for L2 (PCSS 0010 - \$89,895.79)
CW-07-AF- NCB/L2	Construction of Workshops at Prey Kounkhla and Pailin PTCs (AF)	200,000.00	194,000.99	NCB	Q3 / 2018	21-DEC-18	Contract with O.S.C Construction Co., Ltd. (PCSS 0007)
CW-14-AF- NCB/L1	Construction of Workshops at Prey Veng and Kampong Chhnang PTCs (AF)	200,000.00	197,020.22	NCB	Q3 / 2018	14-DEC-18	Contract with Kry Huy Construction & Import Export Co., Ltd. (PCSS 0008)
CW-14-AF- NCB/L2	Construction of Workshops at Tbong Khmom and Kratie PTCs (AF)	200,000.00	207,890.80	NCB	Q3 / 2018	14-DEC-18	Contract with Reaksmei Keo Meas Construction Co., Ltd. (PCSS 0009)
CW-10-O-N CB	Construction of women dormitory in NPIA/CEFP - Siem Reap	250,000.00	317,900.00	NCB	Q3 / 2017	21-DEC-17	Contract with T.S.K Construction Co., Ltd. (PCSS 0021)
CW-08-O-N	Construction of	300,000.00	360,649.06	NCB	Q3 / 2017	21-DEC-17	Contract with

CB	workshop and women's Dormitory at Koh Kong PTC						General Build Construction (GBC) Co., Ltd. (PCSS 0020)
CW-05-O-S HP(A)/L2	Rehabilitation of BIT COE Building (O)	90,000.00	89,713.31	SHOPPING	Q2 / 2018	15-JUN-18	Contract with O.S.C Construction Co., Ltd. (PCSS 0023)
CW-05-O-S HP(A)/L4	Rehabilitation of NPIC COE Facility in Siem Reap (O)	50,000.00	72,154.25	SHOPPING	Q1 / 2019	05-FEB-19	Contract with Raksmeay Keo Meas Construction Co., Ltd. (PCSS 0025)
CW-05-O-S HP(A)/L3	Rehabilitation of PPI COE Facility (O)	80,000.00	83,207.60	SHOPPING	Q3 / 2018	24-DEC-18	Contract with O.S.C Construction Co., Ltd. (PCSS 0024)
G-26-AF-N CB	Supply of Furniture for 19 Workshops (AF)	285,000.00	223,625.00	NCB	Q1 / 2019		Contract with Office Pro Solution L1: \$117,250 (PCSS 0017) & L2:\$106,375 (PCSS 0017)
G-07-O-SHP	COE Computer and Photocopiers [4x] (O)	29,560.00	29,302.00	SHOPPING	Q1 / 2018	07-MAR-18	Contract with ICE Electronic Co., Ltd.
G-22-O-SHP(A)	TVET Marketing Materials and Equipment (O)	47,000.00	46,365.00	SHOPPING	Q2 / 2018		Contract with OAP Phase 1:\$17,725 (PCSS 0029) & Phase2:\$28,640 (PCSS 0028)

Consulting Services

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
C-03-O-CQS	Innovative Training Management and Development Consultants (O)	160,000.00	145,290.00	CQS	Q3 / 2018	19-MAR-19	Contract \$145,290 signed on 29 Mar 2019 with JV Sutra Consulting Private Ltd. (India) and DAC Group Co., Ltd. (Cambodia) (PCSS 0027)
C-05-O-CQS	Project Midterm Monitoring and Evaluation Consultants (O)	80,000.00	67,386.50	CQS	Q3 / 2018	03-MAY-19	Contract \$67,386.50 signed on 8 May 2019 with PRI Co. Ltd., (PCSS 0032)
C-01-AF-CV	Project Supervision Consultants (AF)	314,600.00	300,030.00	OTHERS	Q3 / 2017	05-MAR-18	VO#1 financed by AFD
C-04-O-CQS	Social Marketing Consultants (O)	100,000.00	99,975.00	CQS	Q3 / 2017	08-APR-19	Contract \$99,975 signed on 30 April 2019 with SBK Research and Dev Co., Ltd (PCSS 0031)

C-01-QCBS	Project Supervision Consultants (O)	3,080,000.00	3,010,600.00	QCBS	Q4 / 2014	12-FEB-16	eGEN Consultant on 16 Feb 2016 (PCSS 0001)
C-03-AF-CQS	TVET Human Resources Management Consultants (AF)	192,000.00	190,500.00	CQS	Q3 / 2017	18-MAR-19	Contract \$190,500 signed on 12 April 2019 with JV Kath Marnane \$ Associates (Australia) and PRI Co., Ltd. (PCSS 0016)
C-15-AF-CQS	Labor Market Forecasting and Analysis Consultants (AF)	80,600.00	80,540.00	CQS	Q3 / 2017	29-MAR-19	Contract \$80,540 with PRI Co., Ltd (PCSS 0015)
C-18-AF-ICS	Review and preparation of TVET Strategic plan specialist (AF)	77,400.00	37,200.00	ICS	Q2 / 2017	23-AUG-18	Mr. Reinsch Andreas Walter (PCSS 0005)
C-01-AF-ICS	Civil Engineer (AF)	86,400.00	29,280.00	ICS	Q1 / 2018	13-AUG-18	Mr. Kosary Vuthy
C-06-AF-ICS	Coaching/Mentoring Specialist (AF)	30,000.00	27,700.00	ICS	Q4 / 2018	10-MAY-19	Mr. Lim Bun (PCSS 0018)
C-03-O-ICS	Environmental and Social Safeguards Specialist (O)	67,980.00	58,174.00	ICS	Q3 / 2015	09-AUG-16	Mr. Sao Botumroath (PCSS 0008)
C-17-AF-ICS	Review and preparation of TVET Strategic plan specialist (AF)	18,000.00	17,976.00	ICS	Q2 / 2017	03-AUG-18	Mr. Seng Hong (PCSS 0005)
C-08-O-ICS	Senior Procurement Assistant	9,000.00	10,700.00	ICS	Q3 / 2018	08-FEB-19	Mr. Doung Makara (PCSS0026)
C-02-O-ICS	Site Supervision Engineers (O)	95,400.00	43,740.00	ICS	Q1 / 2016	06-APR-16	(i) Mr. Aum Chanphakdey, (ii) Mr. Sum Pheakdey, and (iii) Mr. Dok Chantha (PCSS 0006)
C-04-O-ICS	Site Supervision Engineers (O)	72,000.00	47,520.00	ICS	Q1 / 2018	22-AUG-18	(i) Mr. Son Ly, (ii) Mr. Chan Vovantara and (iii) Mr. Chhuth Ron (PCSS 0006)

2. Completed Contracts

Goods and Works								
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
CW-01-O-SHP(A)	Soil Investigation Works for (i) 3 Dormitories in Banteuy Meanchey, CEFP Siem Reap and Koh Kong, (ii) 1 classroom at	15,000.00	14,660.00	OTHERS	Q3 / 2016	17-JAN-17	31-MAY-17	Contract with First Build Engineering Co., Ltd. (PCSS 0011)

	BIT, Battambang and (iii) 1 new building at CEFP Siem Reap							
CW-02-O-S HP(A)	Soil Investigatoin Works for (i) 3 Dormitories in Kandal, Kratie and Prey Kounkhla and (ii) two new buildings at CIEDI and Tbong Khmom	15,000.00	14,200.00	OTHER S	Q2 / 2017	16-JUN-17	14-JUL-17	Contract with First Build Engineering Co., Ltd.
CW-03-O-N CB	Construction of Workshops in Kandal, Kampong Speu, and Pheah Sihanouk PTCs	300,000.00	209,575.83	NCB	Q1 / 2016	16-JAN-17	20-AUG-18	Contract with T-Ro Construction Co., Ltd. (PCSS 0010)
CW-05-O-S HP(A)/L1	Construction of New COE in NPIA (O)	100,000.00	115,223.95	SHOPPING	Q2 / 2018	15-JUN-18	13-SEP-18	Contract with Raksmeay Keo Meas Construction Co., Ltd. (PCSS 0022)
CW-04-O-N CB	Civil works in Svay Rieng and Siem Reap Clusters	300,000.00	190,086.61	NCB	Q3 / 2016			Lot 1: \$201,184.72 with T-Ro Construction Co., Ltd. (PCSS 0012) and Lot 2: \$190,086.61 with Taing Cheng Oing Construction Co., Ltd. (PCSS 0013)
G-01-O-SH P(A)	DCU/DGTVET computer upgrade and photocopiers (O)	55,000.00	42,828.00	SHOPPING	Q4 / 2015	22-JAN-16	30-APR-16	Contract with PTC Computer Co., Ltd. (PCSS: 0002)
G-02-O-SH P(A)	DGTVET Furniture	18,900.00	19,518.40	OTHER S	Q4 / 2015	22-JAN-16	30-APR-16	Contract with Leeco Shop (PCSS 0003)
G-03-O-NC B	DCU/DGTVET, COE/RTC Vehicles	312,000.00	286,000.00	NCB	Q1 / 2016	11-FEB-16	31-AUG-16	Contract with Mitsu Cambodia Co., Ltd. (PCSS 0004)
G-01-O-NC B/P2-L1	Supply, Delivery and Installation of 13 PTCs Computers Upgrade and	162,280.00	160,875.00	NCB	Q2 / 2016	05-SEP-16	30-DEC-16	Contract with PTC Computer Co., Ltd (PCSS

	Photocopiers							0009)
G-04-O-NC B-P1	PTC Furniture (O) [Supply, Delivery and Installation of Office Furniture for 30 PTCs/Institutions]	200,000.00	168,024.00	NCB	Q2 / 2017	30-OCT-17	29-JAN-18	Contract with Leeco Shop (PCSS 0014)
G-03-O-SHP	TVET Marketing Material and Equipment	13,160.00	15,725.00	SHOPPING	Q1 / 2018	20-MAR-18	30-JUN-18	Phase 1: Contract with OAP (PCSS 0029)
G-08-O-SHP(A)	Office Equipment for 3 Dormitories (Banteay Meanchey, Koh Kong and NPIA-Siem Reap (O))	60,000.00	66,618.00	SHOPPING	Q3 / 2018	07-DEC-18	15-NOV-18	Contract with ICE Electronic Co., Ltd. (PCSS 0033)
G-21-AF-SHP(A)	Office Equipment for 3 Dormitories in NVIB-Battambang, Kandal and Kratie (AF)	60,000.00	86,353.00	SHOPPING	Q4 / 2018	07-DEC-18	11-JUL-19	Contract with Office Pro Solution Co., Ltd. (PCSS 0006)
G-20-AF-SHP(A)/L1	Supply of Furniture for 3 Dormitories in Banteay Meanchey, Koh Kong and NPIA-Siem Reap (AF)	80,000.00	77,134.00	SHOPPING	Q3 / 2018	07-DEC-18	11-JUL-19	Contract with Office Pro Solutions Co., Ltd. (PCSS 0006)
G-20-AF-SHP(A)/L2	Supply of Furniture for 3 Dormitories in NVIB-Battambang, Kandal and Kratie (AF)	90,000.00	72,417.00	SHOPPING	Q3 / 2018	19-DEC-18	11-JUL-19	Contract with ICE Electronic Co., Ltd. (PCSS 0006)
G-24-O-SHP(A)	Supply of 19,224 Skill Bridging Student Textbooks and Teacher Guides (O)	70,000.00	23,793.03	SHOPPING	Q3 / 2018	03-SEP-18	07-AUG-19	Contract with OAP Co., Ltd (PCSS0030)
G-05-O-NC B-P1	PTC Equipment (O) [Supply, Delivery and Installation of Office Equipment for 30 PTCs/Institutions]	255,185.00	278,338.40	NCB	Q2 / 2017			Contract with ICE Electronic Co., Ltd for L1: \$78,720_(PCSS 0016) & L3:\$164,898 (PCSS 0017); and with NRDC Trading Co, Ltd for L2:\$34,720 (PCSS 0015)

G-06-O-SHP	COE Computers and Photocopiers [4x] (O)	166,800.00	55,491.00	SHOPPING	Q1 / 2018			Contract with ICE Electronic Co., Ltd. (L1: \$14,041 & L2: \$41,450)
G-09-AF-SHP	Office Furniture and Equipment for Cluster Coordination Units (AF)	56,000.00	55,720.00	SHOPPING	Q1 / 2018			Contract with JFC Import Export Co., Ltd. (L1: \$39,690 & L2:\$16,030)

Consulting Services								
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
None								

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the “National Competitive Bidding” method in the Government’s Procurement Manual issued under Sub-Decree Number 74 ANKR.BK, updated version dated 22 May 2012 with the clarifications and modifications described in the following paragraphs. These clarifications and modifications are required for compliance with the provisions of the Procurement Guidelines.

2. For the procurement of ADB financed contracts under National Competitive Bidding (NCB) procedures, the use of harmonized national bidding documents (NCB and National Shopping) developed in consultation with development partners including ADB, is mandatory except where the Government and ADB have agreed to amendments to any part of the documents. The Procurement Manual also advises users to check the ADB website from time to time for any update on ADB documents, which form the basis, among others, of the existing harmonized national bidding documents.

B. Procurement Procedures

1. Application

3. Contract packages subject to National Competitive Bidding procedures will be those identified as such in the project Procurement Plan. Any change to the mode of procurement of any procurement package in the Procurement Plan shall be made through updating of the Procurement Plan, and only with prior approval of ADB.

2. Sanctioning

4. Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior approval of ADB.

3. Rejection of all Bids and Rebidding

5. The Borrower shall not reject all bids and solicit new bids without ADB's prior concurrence. Even when only one or a few bids is/are submitted, the bidding process may still be considered valid if the bid was satisfactorily advertised and prices are reasonable in comparison to market values.

4. Advertising

6. Bidding of NCB contracts shall be advertised on the ADB website via the posting of the Procurement Plan. Borrowers have the option of requesting ADB to post specific notices in the ADB website.

C. Bidding Documents

5. Use of Bidding Documents

7. The Standard National Competitive Bidding Documents provided with the Government's Procurement Manual shall be used to the extent possible both for the master bidding documents and the contract-specific bidding documents. The English language version of the procurement documents shall be submitted for ADB review and approval in accordance with agreed review procedures (post and prior review) as indicated in the Procurement Plan. The ADB-approved procurement documents will then be used as a model for all procurement financed by ADB for the project.

6. Bid Evaluation

8. Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial deviations.

9. A bidder shall not be required, as a condition for award of contract, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

7. Employer's Right to Accept or Reject Any or All Bids

10. The decision of the Employer to accept or reject any or all bids shall be made in a transparent manner and involve an obligation to inform of the grounds for the decision through the bid evaluation report.

8. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

