

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Technical and Vocational Education and Training Sector Development Program (TVETSDP)		
<b>Project Number:</b> 46064-002		<b>Approval Number:</b> 3167/8305
<b>Country:</b> Cambodia		<b>Executing Agency:</b> Ministry of Labor and Vocational Training
<b>Project Financing Amount:</b> US\$ 49,260,000 <b>ADB Financing:</b> US\$ 30,000,000 <b>Cofinancing (ADB Administered):</b> US\$ 15,000,000 <b>Non-ADB Financing:</b> US\$ 4,260,000		<b>Implementing Agency:</b> N/A
		<b>Project Closing Date:</b> 20 March 2023
<b>Date of First Procurement Plan:</b> 14 February 2014		<b>Date of this Procurement Plan:</b> 24 September 2021, Version 7
<b>Advance Contracting:</b> No	<b>Related to COVID-19 response efforts:</b> No	<b>Use of e-procurement (e-GP):</b> No

### A. Methods, Thresholds, Review and 18-Month Procurement Plan

#### 1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 999,999	The first two NCB packages are required for prior review, thereafter, post review.
Shopping for Goods	Between US\$ 25,000 and US\$ 100,000	
Others for Goods	Up to US\$ 24,999	
International Competitive Bidding for Works	US\$ 3,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 2,999,999	The first two NCB packages are required for prior review, thereafter, post review.
Shopping for Works	Between US\$ 25,000 and US\$ 100,000	
Others for Works	Up to US\$ 24,999	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Prior Review
Consultant's Qualification Selection for Consulting Firm	Prior Review
Others for Consulting Firm	Contract Variation (Prior Review)
Individual Consultant Selection for Individual Consultant	Prior Review
Others for Individual Consultant	Contract Variation (Prior Review)

#### 2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
----------------	---------------------	-----------------	--------------------	---------------------	-------------------	-----------------------------------	----------

None							
------	--	--	--	--	--	--	--

### 3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
C-09-AF-CVO1	Women's Leadership Center Management Consultants (AF)	150,000.00	OTHERS	Prior	Q1 / 2020	BTP	Assignment: National  Covid-19 Response? No  Comments: Based on the internal discussion, the project agreed to extend the existing contract C-02-0-QCBS. The extended contract is expected to sign by Mid June 2021
C-09-O-C QS	Social Marketing and Outreach Consultants (O)	150,000.00	CQS	Prior	Q3 / 2021	BTP	Assignment: National  Covid-19 Response? No  Comments: Based on ADB's recommendation , the project has been recommended to start a new consulting service procurement for this package

### 4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement	Review (Prior/Post)	Bidding Procedure	Advertisement Date	Comments

				<b>Method</b>	Post)		(quarter/year)	
None								

<b>Consulting Services</b>								
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value</b>	<b>Number of Contracts</b>	<b>Recruitment Method</b>	<b>Review (Prior/Post)</b>	<b>Advertisement Date (quarter/year)</b>	<b>Type of Proposal</b>	<b>Comments</b>
C-12-O-IC S	International Education and Skills Specialist	15,600.00	1	ICS	Prior	Q2 / 2021		Assignment: International  Expertise: Education  Covid-19 Response? No  Comments: Intermittent assignment (1.5 person months over 3 months)
C-13-O-IC S	National Education and Skills Specialist	10,500.00	1	ICS	Prior	Q2 / 2021		Assignment: National  Expertise: Education  Covid-19 Response? No  Comments: 3 person months assignment (full time)

## B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

<b>Goods and Works</b>							
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value (cumulative)</b>	<b>Estimated Number of Contracts</b>	<b>Procurement Method</b>	<b>Review (Prior/Post)</b>	<b>Bidding Procedure</b>	<b>Comments</b>
None							

<b>Consulting Services</b>							
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value</b>	<b>Number of Contracts</b>	<b>Recruitment Method</b>	<b>Review (Prior/Post)</b>	<b>Type of Proposal</b>	<b>Comments</b>

None							
------	--	--	--	--	--	--	--

### C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

#### 1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
CW-20-AF-NCB	Construction of new DGTVET Headquarters (AF)	1,219,500.00	1,732,046.10	NCB	Q2 / 2020	10-OCT-20	Contracted with Kry Huy Construction & Import Export Co., Ltd
CW-20-AD B&AFD-NCB (VO1)	Additional Floors for New DGTVET Headquarters (AF)	1,200,000.00	1,199,918.25	OTHERS	Q2 / 2021	04-AUG-21	Contract Variation under Existing Contract with Kry Huy Construction & Import Export Co., Ltd. PCSS0048 \$359,975.48 L3167 & PCSS0046 \$839,942.78 L8305

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
C-03-O-CQS	Innovative Training Management and Development Consultants (O)	160,000.00	145,290.00	CQS	Q3 / 2018	19-MAR-19	Contract \$145,290 signed on 29 Mar 2019 with JV Sutra Consulting Private Ltd. (India) and DAC Group Co., Ltd. (Cambodia) (PCSS 0027)
C-01-AF-CV	Project Supervision Consultants (AF)	314,600.00	300,030.00	OTHERS	Q3 / 2017	05-MAR-18	VO#1 financed by AFD
C-02-O-QCBS	Women's Leadership Center Management Consultants (O)	264,000.00	263,507.33	QCBS	Q4 / 2018	27-JUL-20	Contracted with Young Development Research and Consulting Co., Ltd

C-01-QCBS	Project Supervision Consultants (O)	3,080,000.00	3,010,600.00	QCBS	Q4 / 2014	12-FEB-16	eGEN Consultant on 16 Feb 2016 (PCSS 0001)
C-16-AF-QCBS	Skills Measurement Survey Consultants (AF)	300,000.00	283,190.68	QCBS	Q4 / 2019	08-JUL-21	Contracted with IDRG Consultancy Services (India) JV with Young Development Research and Consulting Co., Ltd. (PCSS No. 0045) Contract was signed on 30 June 2021 and the consultants were mobilized on 15 July 2021
C-13-AF-IC S	Employment Facilitation and Coordination Specialist (AF)	18,000.00	16,068.00	ICS	Q3 / 2019	25-MAR-20	Contracted with Mr. In Samrithy
C-03-O-ICS	Environmental and Social Safeguards Specialist (O)	67,980.00	58,174.00	ICS	Q3 / 2015	09-AUG-16	Mr. Sao Botumroath (PCSS 0008)

## 2. Completed Contracts

Goods and Works								
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
CW-01-O-S HP(A)	Soil Investigation Works for (i) 3 Dormitories in Banteuy Meanchey, CEFP Siem Reap and Koh Kong, (ii) 1 classroom at BIT, Battambang and (iii) 1 new building at CEFP Siem Reap	15,000.00	14,660.00	OTHERS	Q3 / 2016	17-JAN-17	31-MAY-17	Contract with First Build Engineering Co., Ltd. (PCSS 0011)
CW-02-O-S HP(A)	Soil Investigation Works for (i) 3 Dormitories in Kandal, Kratie and Prey Kounkhla and (ii)	15,000.00	14,200.00	OTHERS	Q2 / 2017	16-JUN-17	14-JUL-17	Contract with First Build Engineering Co., Ltd.

	two new buildings at CIEDI and Tbong Khmom							
CW-03-O-N CB	Construction of Workshops in Kandal, Kampong Speu, and Pheah Sihanouk PTCs	300,000.00	209,575.83	NCB	Q1 / 2016	16-JAN-17	20-AUG-18	Contract with T-Ro Construction Co., Ltd. (PCSS 0010)
CW-05-O-S HP(A)/L1	Construction of New COE in NPIA (O)	100,000.00	115,223.95	SHOPPING	Q2 / 2018	15-JUN-18	13-SEP-18	Contract with Raksmeay Keo Meas Construction Co., Ltd. (PCSS 0022)
CW-10-O-N CB	Construction of women dormitory in NPIA/CEFP - Siem Reap	250,000.00	317,900.00	NCB	Q3 / 2017	21-DEC-17	18-APR-19	Contract with T.S.K Construction Co., Ltd. (PCSS 0021)
CW-08-O-N CB	Construction of workshop and women's Dormitory at Koh Kong PTC	300,000.00	360,649.06	NCB	Q3 / 2017	21-DEC-17	25-MAY-19	Contract with General Build Construction (GBC) Co., Ltd. (PCSS 0020)
CW-14-AF- NCB/L1	Construction of Workshops at Prey Veng and Kampong Chhnang PTCs (AF)	200,000.00	197,020.22	NCB	Q3 / 2018	14-DEC-18	04-JUN-19	Contract with Kry Huy Construction & Import Export Co., Ltd. (PCSS 0008)
CW-14-AF- NCB/L2	Construction of Workshops at Tbong Khmom and Kratie PTCs (AF)	200,000.00	207,890.80	NCB	Q3 / 2018	14-DEC-18	04-JUN-19	Contract with Reaksmeay Keo Meas Construction Co., Ltd. (PCSS 0009)
CW-05-O-S HP(A)/L2	Rehabilitation of BIT COE Building (O)	90,000.00	98,713.31	SHOPPING	Q2 / 2018	15-JUN-18	05-JUN-19	Contract with O.S.C Construction Co., Ltd. (PCSS 0023)
CW-15-AF- NCB/L2	Construction of Women's Dormitory at Kratie PTC (AF)	300,000.00	326,557.02	NCB	Q3 / 2018	05-JUL-18	16-JUL-19	Contract with Kry Huy Construction Import Export

								Co., Ltd. (PCSS 0003)
CW-05-O-S HP(A)/L3	Rehabilitation of PPI COE Facility (O)	80,000.00	83,207.60	SHOPP ING	Q3 / 2018	24-DEC-18	08-AUG-1 9	Contract with O.S.C Construction Co., Ltd. (PCSS 0024)
CW-07-AF- NCB/L3	Construction of Women's Dormitory at Prey Kounkhla NVIB (AF)	350,000.00	382,241.42	NCB	Q3 / 2018	27-JUL-18	31-AUG-1 9	Contract with S2 Engin & Design Co., Ltd. (PCSS 0002)
CW-16-AF- NCB/L2	Construction of Women's Dormitory at Kandal PTC (AF)	320,000.00	346,493.63	NCB	Q3 / 2018	05-JUL-18	31-AUG-1 9	Contract with T-Ro Construction Co., Ltd. (PCSS 0004)
CW-05-O-S HP(A)/L4	Rehabilitation of NPIC COE Facility in Siem Reap (O)	50,000.00	72,154.25	SHOPP ING	Q1 / 2019	05-FEB-19	28-DEC-1 9	Contract with Raksmeay Keo Meas Construction Co., Ltd. (PCSS 0025)
CW-07-AF- NCB/L2	Construction of Workshops at Prey Kounkhla and Pailin PTCs (AF)	200,000.00	194,000.99	NCB	Q3 / 2018	21-DEC-18	30-DEC-1 9	Contract with O.S.C Construction Co., Ltd. (PCSS 0007)
CW-18-AF- SHP	Office renovation for the new place of DGTVET (AF)	20,000.00	24,890.00	OTHER S	Q1 / 2020	12-MAR-20	08-JUN-2 0	Contracted with Reaskmey Keo Meas Construction Co., Ltd
CW-17-AF- SHP	Soil investigation for 6 boreholes of new DGTVET Headquarters (AF)	10,000.00	9,096.00	OTHER S	Q1 / 2020	19-JUN-20	03-JUL-2 0	Contracted with First Build Engineering
CW-06-O-N CB	Civil Works in Battambang Cluster (O)	500,000.00	557,488.62	NCB	Q3 / 2017			Contract with T.S.K Construction Co., Ltd for L1: \$273,900 (PCSS 0018) and L2:

								283,588.62 (PCSS 0019)
CW-04-O-N CB	Civil works in Svay Rieng and Siem Reap Clusters	600,000.00	391,271.33	NCB	Q3 / 2016			Lot 1: \$201,184.72 with T-Ro Construction Co., Ltd. (PCSS 0012) and Lot 2: \$190,086.61 with Taing Cheng Oing Construction Co., Ltd. (PCSS 0013)
CW-11-AF- NCB	Construction of New Building at NPIA-Siem Reap (AF)	880,000.00	1,016,280.27	NCB	Q1 / 2019			Contract L1:\$363,041.4 8 with K.B.H (PCSS0012), L2:\$313,855.6 7 with OSC (PCSS 0013) and L3:\$339,383.1 2 with K.B.H (PCSS 0014)
CW-09-AF- NCB	Construction of Workshops at Kep PTC (AF)	300,000.00	274,017.18	NCB	Q1 / 2019			Contract with Raksmey Keo Meas Construction Co., Ltd. for L1 (PCSS 0011 - \$184,121.39) and with OSC Co., Ltd for L2 (PCSS 0010 - \$89,895.79)
CW-12-AF- NCB	Upgrading of Facilities at Kandal, Kampong Speu and Kampong Chhnang PTCs (AF)	560,000.00	610,900.76	NCB	Q1 / 2019			Reaksmey Keo Meas Construction Col, Ltd for Lot 1: \$262,233.22 (PCSS 0019) Kry Huy Construction & Import Export Co., Ltd for Lot 2&3: \$348,667.54 (PCSS 0020)
CW-13-AF- NCB	Upgrading of Facilities at Pursat, Banteay Meanchey, Prey	880,000.00	1,011,612.11	NCB	Q2 / 2019			K.B.H Construction Co, Ltd for Lot 1:



	Kounkhla and Pailin PTCs (AF)							\$371,241.41 (PCSS 0021) & Lot 2: \$ 293,036.95 (PCSS 0022) S2 Engineering & Design Co., Ltd. for Lot 3: \$347,333.75 (PCSS 0023)
G-01-O-SHP(A)	DCU/DGTVET computer upgrade and photocopiers (O)	55,000.00	42,828.00	SHOPPING	Q4 / 2015	22-JAN-16	30-APR-16	Contract with PTC Computer Co., Ltd. (PCSS: 0002)
G-02-O-SHP(A)	DGTVET Furniture	18,900.00	19,518.40	OTHERS	Q4 / 2015	22-JAN-16	30-APR-16	Contract with Leeco Shop (PCSS 0003)
G-03-O-NCB	DCU/DGTVET, COE/RTC Vehicles	312,000.00	286,000.00	NCB	Q1 / 2016	11-FEB-16	31-AUG-16	Contract with Mitsu Cambodia Co., Ltd. (PCSS 0004)
G-01-O-NCB/P2-L1	Supply, Delivery and Installation of 13 PTCs Computers Upgrade and Photocopiers	162,280.00	160,875.00	NCB	Q2 / 2016	05-SEP-16	30-DEC-16	Contract with PTC Computer Co., Ltd (PCSS 0009)
G-04-O-NCB-P1	PTC Furniture (O) [Supply, Delivery and Installation of Office Furniture for 30 PTCs/Institutions ]	200,000.00	168,024.00	NCB	Q2 / 2017	30-OCT-17	29-JAN-18	Contract with Leeco Shop (PCSS 0014)
G-07-O-SHP	COE Computer and Photocopiers [4x] (O)	29,560.00	29,302.00	SHOPPING	Q1 / 2018	07-MAR-18	09-MAY-18	Contract with ICE Electronic Co., Ltd.
G-03-O-SHP	TVET Marketing Material and Equipment	13,160.00	15,725.00	SHOPPING	Q1 / 2018	20-MAR-18	30-JUN-18	Phase 1: Contract with OAP (PCSS 0029)
G-08-O-SHP(A)	Office Equipment for 3 Dormitories	60,000.00	66,618.00	SHOPPING	Q3 / 2018	07-DEC-18	15-NOV-18	Contract with ICE Electronic Co., Ltd.

	(Banteay Meanchey, Koh Kong and NPIA-Siem Reap (O))							(PCSS 0033)
G-21-AF-S HP(A)	Office Equipment for 3 Dormitories in NVIB-Battambang, Kandal and Kratie (AF)	60,000.00	86,353.00	SHOPPING	Q4 / 2018	07-DEC-18	11-JUL-19	Contract with Office Pro Solution Co., Ltd. (PCSS 0006)
G-20-AF-S HP(A)/L1	Supply of Furniture for 3 Dormitories in Banteay Meanchey, Koh Kong and NPIA-Siem Reap (AF)	80,000.00	77,134.00	SHOPPING	Q3 / 2018	07-DEC-18	11-JUL-19	Contract with Office Pro Solutions Co., Ltd. (PCSS 0006)
G-20-AF-S HP(A)/L2	Supply of Furniture for 3 Dormitories in NVIB-Battambang, Kandal and Kratie (AF)	90,000.00	72,417.00	SHOPPING	Q3 / 2018	19-DEC-18	11-JUL-19	Contract with ICE Electronic Co., Ltd. (PCSS 0006)
G-24-O-SHP(A)	Supply of 19,224 Skill Bridging Student Textbooks and Teacher Guides (O)	70,000.00	23,793.03	SHOPPING	Q3 / 2018	03-SEP-18	07-AUG-19	Contract with OAP Co., Ltd (PCSS0030)
G-25-O-NCB	Manufacturing Equipment for NPIC (O)	200,000.00	259,304.00	NCB	Q1 / 2019	29-AUG-19	13-JAN-20	T-Ro Construction (PCSS 0034)
G-27-AF-NCB	Supply of Furniture for 4 New Classrooms/Office (AF)	102,130.00	84,307.00	NCB	Q3 / 2019	07-JAN-20	27-APR-20	Contract with Office Pro (PCSS0024)
CW-19-AF-SHP	Demolishing the old DGTVET Building (AF)	20,000.00	23,760.00	OTHERS	Q1 / 2020	24-APR-20	08-JUN-20	Contracted with Taing Cheng Oing Construction Co., Ltd, :\$23,760.00
G-29-AF-S HP(A)	89 Standing booths for the Competency Assessment workplace	30,000.00	28,860.00	SHOPPING	Q1 / 2020	14-MAY-20	15-JUN-20	Contract with OAP with the amount 28,860.00 USD ( PCSS: 0039)
G-28-AF-S HP(A)	TVET MIS ICT Equipment (AF)	80,000.00	79,015.00	SHOPPING	Q1 / 2020	14-MAY-20	03-AUG-20	Contract with ICE Electronic with the amount

								79,015.00 USD ( PCSS: 0040)
G-23-AF-N CB	Equipment and Assessment Tools of 9 Occupations for 5 Selected Competency Assessment Centers (AF)	180,000.00	178,262.29	NCB	Q1 / 2020	22-JUL-20	23-MAR-2 1	Contract with NRSP Private Ltd \$178,262.29 (PCSS 0043)
G-12-O-NC B	Basic Automotive Equipment for 10 PTCs (O)	540,000.00	473,797.61	NCB	Q3 / 2019			Contract with T-Ro for L1:\$89820 (PCSS0036) & T.C.O for L2:\$383,977.6 1 (PCSS0037)
G-13-AF-N CB	Basic Automotive Equipment for 18 PTCs (AF)	250,000.00	255,018.00	NCB	Q3 / 2019			Contract with T-Ro for L1:\$82,518 (PCSS0030) & L2:\$172500 (PCSS0031)
G-10-O-NC B	Basic Construction Equipment for 9 PTCs (NPIA-SRP, BITBTB, KCHH, KCM, KTM, KSP, PSV, KEP and Pursat PTCs) (O)	170,000.00	154,076.28	NCB	Q3 / 2019			Contract with Taing Cheng Oing L1:\$86,264.52 (PCSS 0038) & L2:\$67,811.76 (PCSS0039)
G-11-AF-N CB	Basic Construction Equipment for 9 PTCs (NVIB-BTB, KKG, Kandal, BMC, OMC, Pailing, PVG, TKH and Kratie) (AF)	155,000.00	148,278.54	NCB	Q3 / 2019			Contract with T-Ro for L1:\$7,529.50 (PCSS0032) & with T.C.O for L2: \$70,749.04 (PCSS 0033)
G-05-O-NC B-P1	PTC Equipment (O) [Supply, Delivery and Installation of Office Equipment for 30 PTCs/Institutions ]	255,185.00	278,338.40	NCB	Q2 / 2017			Contract with ICE Electronic Co., Ltd for L1: \$78,720_(PCS S 0016) & L3:\$164,898 (PCSS 0017); and with NRDC Trading Co, Ltd for L2:\$34,720 (PCSS 0015)

G-17-AF-N CB	Specialized Automotive Equipment for 19 PTCs (AF)	540,000.00	626,640.44	NCB	Q2 / 2019			Contract Award to NRSP L1:\$330,571.8 1 (PCSS 0026) & L2:\$296,068.6 3 (PCSS 0027)
G-16-O-NC B	Specialized Automotive Equipment for 7 PTCs (BIT-BTB, PIP-Preah Sihanouk, NPIA-Siem Reap, JVC, PIBMC-Banteay Meanchey, PIP-Pursat, and Kampong Speu) (O)	610,000.00	594,277.20	NCB	Q2 / 2020			Contract with NRSP Private Ltd \$ 355,020.43 (L1) & 239,256.77 (L2)
G-15-O-NC B	Specialized Construction Equipment for 9 PTCs (NPIA-Siem Reap, BIT-BTB, KCHH, and KCH) (O)	850,000.00	726,954.57	NCB	Q2 / 2019			Contract Award to NRSP L1:\$512971.8 7 (PCSS 0040) & L2:\$213982.7 0 (PCSS 0041)
G-19-AF-N CB	Specialized Construction Equipment for 9 PTCs (NVIB-BTB, KKG, Kandal, BMC, OMC, Pailing, PVG, TKM and Kratie) (AF)	640,000.00	557,815.88	NCB	Q2 / 2019			Contract with NRSP for L1:\$358157.1 8 (PCSS0028) & L2:\$199,658.7 0 (PCSS0029)
G-14-O-NC B	Specialized Electrical Equipment for 6 PTCs (PPI, NVIP-BTB, BIT-BTB, NPIASRP, PIBMC & PIP-Pursat) (O)	700,000.00	604,237.27	NCB	Q1 / 2020			Contract with T-Ro Construction Co., Ltd. L2:\$339,677.8 1 (PCSS 0035) & Contract with NRSP Private Ltd L1:\$264,559.4 6(PCSS 0042)
G-18-AF-N CB	Specialized Electrical Equipment for 7 PTCs (Koh Kong, K. Cham, Kandal, PIKP, K.	630,000.00	581,410.01	NCB	Q1 / 2020			Contract with T.Ro L2:\$330190.2 9 (PCSS0025)

	Chhnang, K. Speu, Kratie and P. Sihanouk) (AF)							
G-26-AF-N CB	Supply of Furniture for 19 Workshops (AF)	285,000.00	223,625.00	NCB	Q1 / 2019			Contract with Office Pro Solution L1: \$117,250 (PCSS 0017) & L2:\$106,375 (PCSS 0017)
G-06-O-SHP	COE Computers and Photocopiers [4x] (O)	166,800.00	55,491.00	SHOPPING	Q1 / 2018			Contract with ICE Electronic Co., Ltd. (L1: \$14,041 & L2: \$41,450)
G-09-AF-SHP	Office Furniture and Equipment for Cluster Coordination Units (AF)	56,000.00	55,720.00	SHOPPING	Q1 / 2018			Contract with JFC Import Export Co., Ltd. (L1: \$39,690 & L2:\$16,030)
G-22-O-SHP(A)	TVET Marketing Materials and Equipment (O)	47,000.00	46,365.00	SHOPPING	Q2 / 2018			Contract with OAP Phase 1:\$17,725 (PCSS 0029) & Phase2:\$28,640 (PCSS 0028)

#### Consulting Services

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
C-01-AF-IC S	Civil Engineer (AF)	86,400.00	29,280.00	ICS	Q1 / 2018	13-AUG-18	12-NOV-18	Mr. Kosary Vuthy
C-08-O-ICS	Senior Procurement Assistant	9,000.00	2,113.64	ICS	Q3 / 2018	08-FEB-19	31-MAR-19	Mr. Doung Makara (PCSS0026)
C-18-AF-IC S	Review and preparation of TVET Strategic plan specialist (AF)	77,400.00	37,200.00	ICS	Q2 / 2017	23-AUG-18	02-APR-19	Mr. Reinsch Andreas Walter (PCSS 0005)

C-17-AF-IC S	Review and preparation of TVET Strategic plan specialist (AF)	18,000.00	17,976.00	ICS	Q2 / 2017	03-AUG-18	02-APR-19	Mr. Seng Hong (PCSS 0005)
C-05-O-CQ S	Project Midterm Monitoring and Evaluation Consultants (O)	80,000.00	67,386.50	CQS	Q3 / 2018	03-MAY-19	24-OCT-19	Contract \$67,386.50 signed on 8 May 2019 with PRI Co. Ltd., (PCSS 0032)
C-15-AF-C QS	Labor Market Forecasting and Analysis Consultants (AF)	80,600.00	80,540.00	CQS	Q3 / 2017	29-MAR-19	24-JAN-20	Contract \$80,540 with PRI Co., Ltd (PCSS 0015)
C-02-O-ICS	Site Supervision Engineers (O)	95,400.00	43,740.00	ICS	Q1 / 2016	06-APR-16	30-APR-20	(i) Mr. Aum Chanphakdey, (ii) Mr. Sum Pheakdey, and (iii) Mr. Dok Chantha (PCSS 0006). Completion date: 18-APR-17 (Mr. Aum Chanphakdey) 30-APR-20 (Mr. Sum Pheakdey) 27-FEB-20 (Mr. Dok Chantha)
C-06-AF-IC S	Coaching/Mentoring Specialist (AF)	30,000.00	26,134.00	ICS	Q4 / 2018	10-MAY-19	03-JUN-20	Mr. Lim Bun (PCSS 0018)
C-04-O-ICS	Site Supervision Engineers (O)	72,000.00	47,520.00	ICS	Q1 / 2018	22-AUG-18	26-AUG-20	(i) Mr. Son Ly, (ii) Mr. Chan Vovantara and (iii) Mr. Chhuth Ron (PCSS 0006). Completion date: 30-MAY-19

								(Mr. Son Ly) 26-MAY-20 (Mr. Chan Sovantara) 26-AUG-20 (Mr. Chhuth Ron)
C-01-AF-CV 02	Detailed Engineer's Design Team for new DGTVET Headquarters	45,000.00	45,000.00	OTHERS	Q1 / 2020	27-MAR-20	30-SEP-20	Contract Variation with e.Gen (Architect, Structural Engineer, Electrical/Solar Engineer, Water Supply/Sanitation Engineer, AC Engineer & Quality Surveyor)
C-03-AF-C QS	TVET Human Resources Management Consultants (AF)	192,000.00	190,500.00	CQS	Q3 / 2017	18-MAR-19	30-SEP-20	Contract \$190,500 signed on 12 April 2019 with JV Kath Marnane \$ Associates (Australia) and PRI Co., Ltd. (PCSS 0016)
C-04-O-CQ S	Social Marketing Consultants (O)	100,000.00	99,975.00	CQS	Q3 / 2017	08-APR-19	31-DEC-20	Contract \$99,975 signed on 30 April 2019 with SBK Research and Dev Co., Ltd (PCSS 0031)
C-20-AF-IC S	Start-Up Impact assessment consultancy (AF)	9,000.00	9,000.00	ICS	Q3 / 2019	30-JAN-20	31-DEC-20	Mr. Khin Pisey
C-19-AF-IC S	Stipend Impact assessment consultancy (AF)	15,000.00	12,570.00	ICS	Q3 / 2019	30-JAN-20	31-DEC-20	Mr. Phim Runsinarith ICSS 0034

C-07-O-CQS	Soft Skill Development Training Module and Multimedia Materials Consultants (O)	120,000.00	119,230.73	CQS	Q4 / 2018	10-AUG-20	30-JUN-21	Contracted with Young Development Research and Consulting Co., Ltd and commencement on 19 October 2020
C-11-O-ICS	Study on Skills Bridging (O)	9,000.00	9,000.00	ICS	Q3 / 2020	19-FEB-21	30-JUN-21	Contracted with Mr. Phim Runsinarith

## **D. National Competitive Bidding**

### **A. Regulation and Reference Documents**

1. The procedures to be followed for national competitive bidding shall be those set forth for the "National Competitive Bidding" method in the Government's Procurement Manual issued under Sub-Decree Number 74 ANKR.BK, updated version dated 22 May 2012 with the clarifications and modifications described in the following paragraphs. These clarifications and modifications are required for compliance with the provisions of the Procurement Guidelines.

2. For the procurement of ADB financed contracts under National Competitive Bidding (NCB) procedures, the use of harmonized national bidding documents (NCB and National Shopping) developed in consultation with development partners including ADB, is mandatory except where the Government and ADB have agreed to amendments to any part of the documents. The Procurement Manual also advises users to check the ADB website from time to time for any update on ADB documents, which form the basis, among others, of the existing harmonized national bidding documents.

### **B. Procurement Procedures**

#### **1. Application**

3. Contract packages subject to National Competitive Bidding procedures will be those identified as such in the project Procurement Plan. Any change to the mode of procurement of any procurement package in the Procurement Plan shall be made through updating of the Procurement Plan, and only with prior approval of ADB.

#### **2. Sanctioning**

4. Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior approval of ADB.



### **3. Rejection of all Bids and Rebidding**

5. The Borrower shall not reject all bids and solicit new bids without ADB's prior concurrence. Even when only one or a few bids is/are submitted, the bidding process may still be considered valid if the bid was satisfactorily advertised and prices are reasonable in comparison to market values.

### **4. Advertising**

6. Bidding of NCB contracts shall be advertised on the ADB website via the posting of the Procurement Plan. Borrowers have the option of requesting ADB to post specific notices in the ADB website.

## **C. Bidding Documents**

### **5. Use of Bidding Documents**

7. The Standard National Competitive Bidding Documents provided with the Government's Procurement Manual shall be used to the extent possible both for the master bidding documents and the contract-specific bidding documents. The English language version of the procurement documents shall be submitted for ADB review and approval in accordance with agreed review procedures (post and prior review) as indicated in the Procurement Plan. The ADB-approved procurement documents will then be used as a model for all procurement financed by ADB for the project.

### **6. Bid Evaluation**

8. Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial deviations.

9. A bidder shall not be required, as a condition for award of contract, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

### **7. Employer's Right to Accept or Reject Any or All Bids**

10. The decision of the Employer to accept or reject any or all bids shall be made in a transparent manner and involve an obligation to inform of the grounds for the decision through the bid evaluation report.

### **8. ADB Policy Clauses**

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

